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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 547
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Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 47 meters , work on
splice 3 on the South tower shaft , & work on the façade & struts at 119 meters . Crews started at 7:00 AM.

Augie & Casey had to work on the barge rigging materials to the site , & they had to work with the
other crews on the erections .

Carlos , Anthony , Jacob , Jeffery , & Kevin had to wait for the welders to weld the grating on the
working platform at 117 meters .

Crews had to work on the façade & South strut . They had to erect the bottom plate for the South
façade . Crews had to trim the top of the C channel 0.2 meter at both ends in order to fit properly , apply
primer coats , erect the side panels for the bottom plate , & erect the top plate. Crews started at 8:30 AM.

In addition to that , crews had to erect the South strut , & the top plates for the East , West , & North
façade . They were done at 12:00 PM.

In the afternoon , crews had to set the permanent platform around the facades . Crews had to erect
the supporting beams , & set the gratings . They started at 12:40 PM. Crews were done at 2:00 PM.

A new shipment for the facades & struts at 123 meters was delivered to the site at 2:00 PM.
Crews started to erect the bottom plates for the West façade at 123 meters Then, East , & North bottom
plates . They started at 2:15 PM. Crews were done at 5:10 PM.

Eric , Mike , & Paul had to work on the working platform at 112 & 119 meters . Crews had to weld the
gratings to the existing beams. They started at 7:10 AM.

In addition tot hat , crews had to check on the clamps , tightening the loose clamps , remove &
replace the bad clamps . Crews were done at 4:40 PM. They had to wrap up their tools & equipment .
Crews left at 5:00 PM.

Jose A. , Luis , & Victor had to work on the working platform at 119 meters . Crews had to install life
lines , & set cables , chains & hooks on the hand rails . They started at 7:15 AM. Crews were done at 10:00
AM.

Jose H. , & Carlos came to the site at 11:00 AM. Crews had to clean & vacuum inside the façade &
the top of the struts . They started on the South façade at 11:10 AM. Crews were done on the South
Façade at 3:00 PM.

Then , crews had to work on the West , & East sides . Crews were done at 5:10 PM. Crews left at 5:20
PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 47
meters Crews had to mobilize their tools , equipments , air & power lines , & lower them inside the tower
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shafts . They started at 7:10 AM. Crews were done at 8:30 AM.
After that , crews had to sort & lower the 140 mm. bolts DH4GM300020 , 200 mm. bolts

DH4GM300023 , 220 mm. bolts DH4GM300024 , & 230 mm. bolts DH4GM300025 , washers , & nuts to
the working areas inside the facades & inside the tower shafts .

In addition to that , crews had to go inside the tower shafts , remove the temporary bolts out of the
struts , & install the permanent bolts on the top & bottom splice plates .

Ryan & Dustin had to work inside the North & the East tower shafts . Michael & Guo had to work
inside the South tower shaft . Barry & Carlos had to work inside the West tower shaft .

Obra & Pablo had to work with all crews & they had to supply materials to the site . Crews were done
at 5:10 PM. Pablo left at 3:15 PM.

David , Edward , Roger , & Richard had to work on splice 3 on the South tower shaft . Crews had to
remove the remaining drift pins , install the remaining bolts , & they had to work on the bolts that interfere
with the longitudinal stiffeners . They started at 7:30 AM.

Roger & Richard were done at 10:00 AM. David & Edward continued to work on these bolts until 3:00
PM. Edward left at 3:15 PM.

Richard & Roger had to work on the longitudinal stiffeners lift 3 & 4 sides . Crews had to place the
shims were is required , install the permanent bolts using 210 mm. bolts DH4GM270011, 220 mm. bolts
DH4GM270016 , 230 mm. Bolts DH4GM270019 , & 240 mm. bolts DH4GM270020 . Crews started at
10:30 AM. Richard & Edward left at 3:15 PM.

David & Roger continued to work on the longitudinal stiffeners to the end of the shift
All other tower crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews

left at 5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM CARLOS GARCIASemi-Skilled Laborer 4.00 2.00 0.00 6.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

JNM MIKE JIMMERNEZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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